



ETT West Texas Arms Outage Label Request

ETT has received a number of requests from stakeholders to help identify the West Texas Arms project outages in Outage Scheduler. To help stakeholders with identification of the events taking place, the table below identifies outages and interconnection coordination efforts associated with the West Texas Arms project.

Segment	Notes	Group Name	Submitted in Outage Scheduler
* Clear Crossing - Dermott 1&2	Continuous outage for Figaro cut in	067577/067558	Yes
* Edith Clarke - Gauss - Clear Crossing L2 * Edith Clarke - Gauss - Smoky Hill L1	Continuous outage for Coulomb cut in	77200	Yes
* Edith Clarke - Gauss - Clear Crossing L2 * Edith Clarke - Gauss - Smoky Hill L1	Daily outages for Coulomb cut in	COULOMB	Yes
* Coulomb - Gauss - Clear Crossing L2 * Edith Clarke - Gauss - Smoky Hill L1	Daily outages from (00:00 - 23:59)	ETT-CREZ	Yes
* Coulomb - Gauss - Clear Crossing L2 * Smoky Hill - Clear Crossing L1	Daily outages from (00:00 - 23:59)	ETT-CREZ	Yes
* Edith Clarke - Cottonwood	Daily outages from (00:00 - 23:59)	XARM-ETT	Yes
* Griffin Trail interconnect (Edith - Smoky)	Daily outages from (00:00 - 23:59)		No
* Edith Clarke - Cottonwood	Continuous outage	XARM-ETT	Yes
* Riley - Edith Clarke	Daily outages from (00:00 - 23:59)	XARM-ETT	Yes
* Clear Crossing - Dermott	Daily outages from (00:00 - 23:59)	XARM-ETT	Yes